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2017 2018 2019 2020 2021

30 % DESIGNAGREEMENT ON DRY EGRESS 
STORMWATER PARK 

DEIS CONSTRUCTION START

SELECTION OF CONTRACTOR ALIGNMENT  
SELECTED

DEIS CONSTRUCTION START

EIS RECORD OF DECISION

ENVIRONMENTAL REVIEW 
COMPLETE

RESILIENT ENERGY PILOT PROJECT AND FLOOD 
RISK REDUCTION STUDIES BEGIN

PRIORITIZATION 
OF KEY PROJECTS 

DEIS
CONSTRUCTION START: 
MULTIPLE PROJECTS

ENVIROMENTAL REVIEW: 
MULTIPLE PROJECTSIS

DESIGN OF THE VARIOUS PROJECTS 

MANHATTAN, NY:
East Side Coastal Resiliency

CONSTRUCTION 
START

DRAFT ENVIRONMENTAL 
IMPACT STATEMENT (DEIS)

FINAL ENVIRONMENTAL 
IMPACT STATEMENT (EIS)

RECORD OF 
DECISION

AGREEMENT ON FINAL 
DESIGN CONCEPT

DESIGN AND CONSTRUCTION 
DRAWINGS

LEGEND

TIMETABLE FOR HURRICANE SANDY DESIGN COMPETITION PROJECTS*

JUNE 2014OCT 2012

HURRICANE SANDY

REBUILD WINNING PROJECTS 
ANNOUNCED

PROJECT IMPLEMENTATION BEGINS

DEIS EIS
RECORD OF DECISION

RECOMMENDATION OF 
PREFERRED ALTERNATIVE 

Lower Manhattan 
Coastal Resiliency - Two Bridges

EIS CONSTRUCTION START

EIS

RECORD OF DECISION

CONSTRUCTION START

*This timetable is based on publically available information provided by the implementing agencies as of June 2018.  Because the projects 
differ in terms of starting point, process, scale and complexity, this timetable is intended solely for tracking, not evaluation.

**LMCR was funded through the National Disaster Resiliency Competition in 2016

DEIS EIS

PERMIT APPROVALS

PRELIMINARY 
30 % DESIGN

COMPLETE DESIGN

CONSTRUCTION START

CONSTRUCTION START
MULTIPLE CONTRACT AWARDS

DEIS

CONSTRUCTION CONTINUES FOR MULTIPLE PROJECTS

DEIS

FINAL DESIGN

2016

NDRC WINNERS ANNOUNCED **

STUDY LAUNCHED
CONCEPTUAL 

DESIGN

CONSTRUCTION CONTINUES FOR MULTIPLE PROJECTS

30 % DESIGN 
FOR ENERGY PROJECT

CONSTRUCTION START


